

Weekly Progress Report

DATE : August 01, 2025

FROM: **Group Four**

BSIT-NW3B

ManGrow: Mangrove Conservation and Eco-Tracking System

RE: **PROGRESS STATUS REPORT**

SOFTWARE: (62%)

Date: August 01, 2025

Finished Activity: Objectives A, B, C, D

Description: Added a few changes to the existing objectives,
some suggestions by the panels were not implemented yet

Date: August 03, 2025

Next Activity: Objectives A, B, C, D

Description: Providing more filtering for report requirements,
generating a PDF file, adding admin users to
activity log details, event redirection & date
filtering for reports

DOCUMENTATION: (#%)

Date: August 01, 2025

Finished Activity: Chapters 1-3 Revised

Description: Revised the contents of previous chapter
based on the newly added objective

Date: August 03, 2025

Next Activity: Chapter 3 Revised

Description: Will add more details once the requirements
for the remaining objectives are completed.