

Weekly Progress Report

DATE : August 08, 2025

FROM: **Group Four**

BSIT-NW3B

ManGrow: Mangrove Conservation and Eco-Tracking System

RE: **PROGRESS STATUS REPORT**

SOFTWARE: (70%)

Date: August 08, 2025
Finished Activity: Objectives B, C, D, G
Description: Added names when saving action to activity logs
Added navigation for notifications as quick access
PDF Generator for compiled/selected reports
Follow up report feature for rejected reports

Date: August 09, 2025
Next Activity: Objectives C, D, E, G
Description: Filter for barangay in both event dashboard and reports section, Profiling UI

DOCUMENTATION: (#%)

Date: August 01, 2025
Finished Activity: Chapters 1-3 Revised
Description: Revised the contents of previous chapter based on the newly added objective

Date: August 03, 2025
Next Activity: Chapter 4
Description: Will start the draft for chapter 4